

RFI – GAUL – Underwater Survey 2002

Daily Report No 10

On board *SEISRANGER*

Date:	05.07.02	Time:	2359	Day No. (On Site):	5
Location:	N 72° 04.1' E 025° 05.3' (on wreck site)				
Weather: (past 24 hours)	Poor visibility	Sea State:	3	Wind Speed & Direction:	10-15 knots E'ly
Weather: (next 3-5 days)	E'ly 10-15kts increasing 20-22kts & veering SW'ly 15-17kts.				

Summary:

Good progress has been made in removing the nets from the starboard aft quarter. After detail preparation work, the photogrammetry of the funnel and bow damage is near completion.

Progress over the last 24 hours:

- Nets removed from aft quarter to allow access to trawl deck and trawl wires.
- Analysis of side scan sonar and seabat data continuing.
- Hull in vicinity of bow and funnel cleaned.
- Photogrammetry of the funnel and bow nearly complete.
- External visual survey continues.

Survey planning meeting and debrief completed.

Image shows the basket containing photogrammetry targets being lowered to the seabed.

Plan for the next 24 hours:

- Manage and remove more nets.
- Complete photogrammetry of kort nozzle and controllable pitch propeller.
- External visual survey continues.

Keith Dixon
Team Leader